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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 431 Date: 13-Nov-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 04:00 Over Time:

Const Calendar Day: 527

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversight of FWS night work from 1830 on 11-13-2013 to 0330 on 11-14-2013. Mahmoud Khandaghabadi
provided the overnight inspection. At 2300, I took a survey of light fixtures along the length of the bridge
that do not appear to be functioning: The Lane Closure began at Pole 2305-4. All poles east of that
location were not inspected.

Pole 1303-4: 3rd fixture from the top was not functioning.

Pole 1302-5: Bottom fixture was not functioning.

Pole 1302-4: 5th fixture from the top was not functioning.

Pole 1302-3: 2nd fixture from the top was not functioning.

Pole 1302-1: Top fixture was not functioning.

I did not get a direct look from under the EB poles, but I could see how all the light fixtures with the
exception of the bottom were functioning. I did not see any fixtures that were out on any of the poles.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 3.50 0.00 0.00 3.50

FOR TOM COLOMBOPlumber/Pipefitter 1.50 0.00 0.00 1.50

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson, spent the shift replacing the Victaulic fittings on the carbon steel
piping at the expansion loop at PP 126 per the direction given in RFI 3475.

The crew used a 200 volt welding machine, a 2.5 HP generator, a crew truck, and small tools in
performance of this operation.

125 0-000-000.125
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 431 Date: 13-Nov-2013 Wednesday

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

FWS presented the new louver design for east anchorage reactivation air discharge.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

10" DIP installation

Tom Colombo spent 4 hours laying out the additional PS-22 pipe supports for connecting the SAS 10"
CCSF Sewer Force Main to the Skyway per the direction given in the response to RFI 3485.

Narciso Biagi assisted for 2 hours.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Mechanical Change of Character

FWS night work from 1830 on 11-13-2013 to 0330 on 11-14-2013, working from a closure of the #1 lane of
the WB bridge. The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1
hour demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower, 
and a port-a-potty on a trailer.

001 0-FWS-ELS.354
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